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June 15, 2015

The Honorable Diane Douglas
Superintendent of Public Instruction
Arizona Department of Education
1535 West Jefferson Street
Phoenix, AZ 85007

The Honorable Diane Douglas:

In response to the Project Investment Justification (P1J) for the “Early Childhood Education —
Preschool Development Grant (ECE-PDG)” project, my staff has reviewed your proposal to
integrate preschool information into the Arizona Department of Education K-12 information
systems to help educators understand and improve early childhood education programs.

The P1J implied funding was available from a Federal Education Grant in the amount of $2,203.2
thousand for the total five-year life cycle cost of the project of $2,203.2 thousand.

This is notification of the Arizona Strategic Enterprise Technology Office's recommendation to
the Information Technology Authorization Committee (ITAC) for Approval with Conditions of
the technology project as follows:

1. Should there be any changes in the proposed costs, technology approach, scope of work,
or implementation schedule, ADE must amend the PIJ to reflect the changes and submit
it to ADOA-ASET and the Information Technology Authorization Committee (ITAC), if
required for review and approval prior to further expenditure of funds.

2. ADE will continue to work with ADOA-ASET to ensure the appropriate security controls
are in place to protect State data.
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The ITAC is scheduled to meet on June 24, 2015 to review this project.

Should the ITAC approve the project, you may then proceed to secure additional approvals as
required from the Joint Legislative Budget Committee, the Office of Strategic Planning and
Budgeting, and the State Procurement Office.

Best Wishes,

%/{ "’é%/‘“/f—% MIKE Loy

Michael J. Lettman
Acting State CIO and Chief Information Security Officer
Arizona Strategic Enterprise Technology (ASET) Office
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cc: Shari Zara, ADE
Mark Masterson, ADE
Tom Watkins, ADE
Robert Callahan, ADE
Michael W. Bradley, ADE
Carol Lippert, ADE
Lisa Blyler, ADE
Patty Clark, ADE
Rebecca Perrera, JLBC
Chris Olvey, OSPB
Barbara Corella, ADOA-SPO
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Agency Name & Address Contact Information
Arizona Department of Education Tom Watkins
1535 West Jefterson Street 602.542.7104
Phoenix, AZ 85007 Tom.Watkins@azed.gov
Project and Investment Justification Name Date Submitted
Early Childhood Education — Preschool Development May 26, 2015
Grant (ECE-PDGQG)

Project Overview

Problem Description

The State of Arizona’s infrastructure in its Early Childhood Education (ECE) system is limited
by an under-developed early childhood workforce and systems that do not support preschool
programs in the highest need areas. Currently, Arizona’s High Need Communities (HNC)
preschool children information (data) is not integrated with the States’ K-12 data. Integrating
preschool data with K-12 data will significantly enhance the ability of administrators, educators
and specialists to track progress of early childhood HNC students and recommend policies to
improve future performance of these students.

Solution
The proposed technical solution will be a combination of new development and integration with
existing applications to meet the business goals listed below:

e New development of an ECE web portal using a .Net front end. This will serve as the
main landing page where the ECE users (internal as well as external) will access pre-
school data and reports to perform their work. This new .NET based portal will have
some new capabilities which are specific to the business needs of ECE. All
preschools are required to use the Teaching Strategies GOLD application in order to
garner Federal and State funds. The new ECE .Net based portal does not replace
Teaching Strategies GOLD used by preschool program but provides new dashboards
for end users to use in viewing data from all HNC preschool children information.

e [Extensions to the existing Microsoft Dynamics CRM platform will be leveraged to
provide for profile management and change request based work flows. CRM will be
leveraged for its business rules and data processing capabilities. The new .NET portal
will act as the data presentation facade for end users.

e Existing Agency developed AZDash Reports will be modified to display student
achievement related data. The new .NET based portal will call the exiting AZDash
reports in a frame. This will help avoid duplication of the student data. It will also
help deliver a uniform experience to end users when accessing various agency
developed systems. Early childhood educators and staff members will be able to view
an assortment of reports including classroom, district and statewide level reporting.



Batch Load GOLD data into the ADE Agency ODS so ECE users will be able to view
all preschool data in AZDash. These reports may include reports similar to existing
GOLD Snapshot, Growth, OSEP and Comparative Reports.

The Event Management System (EMS) will be used for managing and helping end
users (both internal and external) view and register for any ECM related event.
Access to the EMS will again be based on a frame being rendered from EMS in the
new ECE portal.

The Content Management System (CMS) will be used for managing and helping store
and share all artifacts related to ECE initiatives. End users (both internal and
external) will be able to view and download documents and other important files
using the CMS. Access to the CMS will again be based on a frame being rendered
from the EMS in the new ECE portal.

ECE specific reports will be developed in the new .NET application using a
combination of SQL Server Reporting Services (SSRS) and Hi-Charts reports.

Information from external sources will be imported using a variety of methods
depending on the capabilities of the external source (i.e. API, SSIS, and batch flat file
loading). The new .NET application will subscribe to external web services to pull
data from external sources. The new .NET application will also be used to develop
simple to use Excel based imports into the new portal for data that is not exposed or
available programmatically. The GOLD system will be integrated into the AZEDS
global unique ID service.

The new .NET portal will also have capability for ECE users to export data in Excel
and PDF formats.

Notification capabilities will be built into the portal leveraging CRM capabilities.

The existing Agency ODS student domain will be extended to support requirements
for handling preschool students. Relevant capabilities will be created in the new.NET
application to facilitate sub-grantees access to the ODS via profile management
functionality so they’ll be able to view, upload and manage their information. In order
to implement appropriate checks and balances for this information, we will leverage
the CRM based change request workflow process.

For Authorization and Authentication the new ECE Portal will integrate with
ADEConnect. The project will commence load and scalability testing with the ADE
Connect integration to ensure appropriate performance is maintained.



Major Deliverables and OQutcomes

In order the meet the challenges of the business problem stated above, ADE L.T. will provide IT
services, applications development, and systems integration to enable the following solution
components:

e AZDash Integration: Integrate existing preschool student data from the GOLD online
application (hosted by Teaching Strategies GOLD) into the ADE Agency Operation
Data Store (ODS) with existing K12 data and expose it via new and existing AZDash
Reports.

e Profiles: Collect characteristics for preschool providers, teachers and students to
support analysis of Early Childhood Programs effectiveness.

e Fiscal Monitoring: ECE will grant monies to sub grantees in good faith that the sub
grantee will achieve the goals of the sub grantee’s Grant Project Plan. This will be
provided by the existing Grants Management System.

o [External Interactions: Automation of data collection from certain applications and
systems external to ADE (i.e. Bureau of Indian Education (BIE), Department of
Economic Security (DES), etc.). Also provide the collected pre-school data from
GOLD as appropriate to external applications and agencies via a web portal. Internal
Interactions: Integration with ADE internal applications and services. Integrated data
will interact with ADE systems such as the Customer Relationship Management
(CRM) system, Content Management System (CMS), Learning Management System
(LMS), Grants Management System, Reporting System (AZDash), etc.

Benefits

ECE services will be greatly enhanced by the integration of Preschool information with ADE’s
K-12 information systems. Customized dashboards will provide summary information of current
and historical preschool data from ECE entry through high school and State of Arizona public
colleges. This information will enhance the performance of ECE educators and help ADE
understand the needs of AZ ECE students resulting in higher quality ECE programs.

The costs associated with researching childhood development from birth through K-12 and

college will be reduced by integrating ECE schools, teacher and student data with K-12 and
college data.

Project Management

ADE contracted resources will manage the project, utilizing contracted Architects, Analysts and
Developers to complete the project deliverables.

Enterprise Architecture

Compliant.



Summary of Proposed Costs

All Figures in Thousands ($000)

Cost Description 2016 2017 2018 2019 2020 Total
Development Costs 135,326.9 | 849,216.6 | 795,451.0 | 335,666.0 87,606.5 | 2,203,267.0
Operational Costs 0.0 0.0 0.0 0.0 0.0 0.0
Total Project Costs 135,326.9 | 849,216.6 | 795,451.0 | 335,666.0 87,606.5 | 2,203,267.0

Recommendation: Approval with Conditions

1. Should there be any changes in the proposed costs, technology approach, scope of work,
or implementation schedule, ADE must amend the PIJ to reflect the changes and submit
it to ADOA-ASET and the Information Technology Authorization Committee (ITAC),if

required for review and approval prior to further expenditure of funds.

2. ADE will continue to work with ADOA-ASET to ensure the appropriate security controls
are in place to protect State data.



